
Contextual Narrative Portion of EITI Report Development 
 
 

 April 14 April 15-May 5 May 6-19 May 20-21 May 22 – August 8  
 

 
  
 

CN Work 
Group 

• WG meets on: 

• Data Sources 

• Revenue 
Sustainabilty 

• County Approach 

• Report Outline 

• Rvw Process 

CN WG & 
Implement 

SC 

• 4/21:  WG rvw 1 
county + decide 
employ data source 

• 4/22:  Implement 
SC:  Review WG recs 

• 4/28:  WG rvw 1 
fossil energy county 

• IA prepare template 
for comments 

• Clarify Gold/Nevada 
Counties with Co-
Chairs 

Prep for 
MSG 

• 5/6:  Draft CN 
Report +6 counties 
to Sectors for 
Comment 

• 5/7:  Webinar on 
On-Line Proofs of 
concepts on 
county/state maps 
& resource to 
revenue graphics 

• Sector leads collect 
comments on CN 
draft 

• IA continue work on 
additional counties 
& revenue sustain. 

MSG 

• 5/19:  Sector leads 
to collate sector 
comments 

• 5/20:  WG meet 
early AM prior to 
MSG to prepare for 
focused MSG 
discussion with  
written, sector 
consolidated 
comments 

• 5/20-21:  MSG 
discuss key issues 

Post-MSG 
Work 

• IA prepare revision 
of CN draft 

• Implement SC, as 
needed, resolve 
final comments 

• 18F hone on-line 
data/work 

• Implementation 
Subcommittee 
periodially review 
18F work 

• County/Tribal SC 
outreach to 
counties/states who 
will be included  

• 8/3:  Draft rpt. 
released 


